NOTES FROM 06.15.05 PROTON DRIVER MEETING - CIVIL

Attendees: Bill Foster, Mike May, Bob Webber, Mike Andrews, Duane Plant, Paul Kesich, Kamran Vaziri, Rod
Walton, Lee Hammond, Gary VanZandbergen, Ed Crumpley, Chuck Federowicz, Elaine McCluskey

ITEMS DISCUSSED: Most of the meeting was devoted to environmental issues.

1. Photo walk of beamline:

a.
b.

Chuck showed photos of staked portion of beamline.
Will try to get this onto website

2. Wetland Determination:

a.
b.

C.

-

Consultant Juli Crane of Planning Resources/Patrick Engineering provided report

Report states that there are several “wet areas” with high quality vegetation (which means it only
grows in certain habitats), particularly swamp white oaks.

Implication is that mitigation may be required, and 404 Permit may be required for this project
individually (implies more work)

Next step is wetland delineation, stake out area to be disturbed, starts permit process. This
requires funding.

This promises to be at least as rigorous as the Main Injector process

COE visit planned for 6/14 has been postponed by the COE until 6/24/05. COE will likely accept
report from consultant. Will also rule on whether wetlands are “jurisdictional” (connected to waters
of the state)

Will need some wetland mitigation, amount TBD. Good news is that there are lots of potential
areas on site.

3. Endangered species consultation has begun through DOE with the US Fish & Wildlife

Service

4. Soil Borings for hydrogeological information:

a.
b.

20

5. LEED:

Paul Kesich explained what would be done

As has been done at CO, NuMI/MI65, Booster, would install 3 piezometers with a
characterization borehole in the middle. These would go 20 ft into bedrock (about 80 ft
down?).

This would be one set at the Linac absorber

The purpose is to look at top of bedrock, variability of glacial deposits (which is
complicated in this area)

This information would affect shielding decisions around the absorber.

Injection absorber already characterized from MiniBooNE work.

Needs ideally a paved road, or at least a mowed area. Could also do when ground is
frozen.

Paul will prepare purchase requisitions with blanks for task codes.

Rod reviewed goals of LEED program as environmental protection, occupant health &
safety, and energy efficiency.

These goals are part of the lab’s Environmental Management System, DOE Project
Management Order 413.3, and FESHM.

Agreed we wouldn't be trying to get this project “certified”, but goals would still guide
design decision.

6. News about FY08 Construction Start:

a.

Bill related his conversation with Robin Staffin who said not to give up on FY08 start. Will
come back to Bill for details. Asook is in agreement.

CD-0 can and will proceed.

CD-1 is tied to the neutrino science advisory group, which will report by November and
hopefully will say something good about PD. Siting is part of this.

CD-2 is tied to P5 group who is meeting 6 times in the next year and doing overall
prioritizing. If this is to be in FY08 budget, will need “go” by end of summer 06.
Discussed that NEPA determination is required for CD-2, something over which we have
little control, and requires EA.

Bill is trying to get DOE memo outlining all this.



g. Tied into political discussions new director is having about ILC. Support for PD may
indicated non-support for ILC at this time. A/E selection decision is also part of this.
h. May have “pile” of PED funds by FYO08.

ITEMS FOR NEXT MEETING:
e Rod - COE visit on 6/14
e AJE selection going forward?
e Report from Dixon/Elaine on SNS visit 6/23-24.

NEXT MEETING 6/29/05 AT 9:30 A.M. IN THE conFESSional WH5NE



